
 

 

 
 

 

Project Status Report 

From June Perry 

City of Nashua NH 

Date: April 18, 2020 

 

 

CODE TASK 

100 Bonding, Office Set-up, Project Set-up, Public Relations 

200 
Data Collection, Data Mailers, Building Permits, Sales 

Inspections, Quality Control and Data Entry 

300 Residential Valuation 

400 Commercial/Industrial Valuation 

500 Residential Field Review, Data Entry 

600 
Commercial/Industrial Field review, Income Production, 

Reconcile Cost and Income 

700 Digital Imaging, Documentation 

900/ Project Finalization, Change Notices, Special Land Pricing, 

Client Meetings, Support of Values, Goodwill 1000 

 
 

 

 

Task 100/200 

 Bonding is complete.  GIS maps have been provided.  Building permits are being 

completed by the City through April 1, 2020. Vision is responsible for building 

permits though April 1, 2022.    

 Public Relations will be on going throughout the project, with on-going sample press 

releases provided, and meetings available upon request. 

 Updates will be provided throughout the project. 

 The initial startup meeting with the Board and DRA was March 2, 2020 at City Hall. 

 

 

 



 
 

 Project commenced March 3rd, 2020. 

 Data Collection guidelines have been completed. Lister’s information has been 

completed and the police department has been informed of all aspects of the data 

collection phase of the revaluation. 

 Data entry will be ongoing throughout the project, commencing after June 2020. 

 Usernames and passwords have been assigned, and will have people associated with 

them as we move closer to starting the data entry. 

 Daily communication with the Assessor’s office is on-going concerning the progress 

of the data collection as well as any issues to be addressed.   

 Rick Kulp is the onsite Projects Staff Appraiser. 

 

 Ward 1 Property record cards have been printed. 

 Ward 2 Property record cards have also been printed. 

 Images are being taken and will coincide with production numbers.   

 The database is live in Nashua NH  
 

 Data collection has started in Ward 1 

Ward 1 count 3,869 – C/I/E not started as of yet @380 

Ward 2 count 3,478 

 

The following is the measure and listing numbers accountable as of April 18, 2020 

  

Total Residential Improved Parcel Count  25,605 

 

Measures    3795 

Total Interior Inspections     172 

Refusals to Date - Partial/Full    7/74 

 

Total Measures with refusal  3869 

    

 

 

Total Percent Complete Measured 15 % 

 

Appointments to date   

 

 

 

 

 

 

 

 

 



 

 
 

 

Total Commercial/Industrial/Exempt Improved Parcel Count  1,964 

 

Total Measures  0 

Total Interior Inspections 0 

Entry Rate   0% 

 

Total Percent Complete Measured 0% 

 

Refusals to Date  0  

 

  

Task 300/400 

 Residential valuation is scheduled to commence in 2022. 

 Preliminary analysis in 2022 

 Income and Expense forms are being sent out by the Assessor’s office. 

 

Task 500/600 

 Field review is scheduled to be completed in 2022. 

 

Task 900 

 The following timetable is for the hearing phase of the job through the 

project’s completion. 

 Impact notice mailing no later than July 2022. 

 Appointments taken for hearings scheduled for July/August 2022. 

 Hearings scheduled for July/August 2022.  

 Second Impact Notices mailed by August 2022. 

 Project Completed by September 1, 2022. 

 

 

If you should have any questions, please do not hesitate to call. 

 

Sincerely, 

 

 

June Perry 

Project Manager 

508-351-3634 


